
CONSULTANT PROCEDURE PROCESS 

KEY EVENT SCHEDULE 

(Process No Interview) 

PROJECT#  FBR 0241-053 (17672) US 24 UPPR BR Replacement 

Project Specific  

Construction Management Construction Inspection Materials Testing       

REGION: 3               

 

PUBLIC NOTICE PHASE  2  Week Ad  May 13
th

 2010 & May 20
th

  2010 
 

 

FIRST ADVERTISEMENT               05/13/2010 

SECOND ADVERTISEMENT               05/20/2010 

 

 

SHORT LIST  / FINAL SELECTION  PHASE 

 SUBMIT SOI/WP                    *05/27/2010 

 SHORT LIST PANEL MEETING                         06/09/2010  

 FINAL SELECTION Chief Engineer Approval                06/11/2010    

            NOTIFICATION                                                                             06/14/2010  

 

 

NEGOTIATION PHASE 

 SUBMIT FINANCIAL PACKAGE              *06/24/2010  

 AUDIT REQUESTED                           *06/25/2010 

 AUDIT COMPLETED                  07/08/2010 

 COST NEGOTIATION MEETING             *07/12/2010 

 

 

FINAL CONTRACT PHASE  

 CONTRACT APPROVAL / EXECUTION            *08/02/2010 

 

 

*Activities that involve consultant  


